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Contract ID: 4103B Vendor ID: 0083 WERNER CONSTRUCTION, INC. Contract ID: 4103B Vendor ID: 0083 WERNER CONSTRUCTION, INC.
Est Number: 0054 Pay Period End Date:  08.27.2016 Est Number: 0054 Pay Period End Date:  08.27.2016

Contract Location:

Contractor:

WERNER CONSTRUCTION, INC.
129 E 2ND ST

PO BOX 1087

HASTINGS NE 68902-1087

Phone:
(402)463-4545

Escrow Agent:

Surety Co:
UNIVERSAL SURETY COMPANY

Counties

BUFFALO

Project Fed State
Number Project Number

42103B DPS-STP-10-2(116)
000

Total to Date

Prev to Date

KEARNEY EAST BYPASS, 11TH ST.- 56TH ST. Estimate Type: PROG Current Contract Amt Total Earnings $23,586,536.81 $23,126,860.40
$26,595,171.29 Stockpiled Materials $91,971.12 $95,626.75
Original Contract Amt Gross Earnings  $23,678,507.93 $23,222,487.15
Retainage $.00 $.00
Date Let: 05.22.2014 $26,420,650.08
ded Escrow Amount $.00 $.00
Date Dateé\war ed' gz;izgij % Dollar Comp Securities Encmb $.00 $.00
ate Contract Executed: .24, .
: 89% Net Earnings $23,678,507.93 $23,222,487.15
Date Notice for Work to ]
Begin: 07.21.2014 % Time Comp
egin. oL 94% Liquidated Damages $.00 $.00
Date Work Actually Began: 07.11.2014 Incentives $.00 $.00
Date Project Completion: Disincentives $.00 $.00
Other Contract Adj $.00 $.00
Appl of Training Adj $.00 $.00
Training Rates Adj $.00 $.00
Fuel Adj $-200,669.67 $-200,669.67
Bituminous Adj $.00 $.00
Autopay Adj $.00 $.00
Gasoline Adj $.00 $.00
Other Adj $.00 $.00
Price Adj $.00 $.00
Substandard Item Adj $.00 $.00
Highway Begin End Description ) AsphaItAdj. $.00 $.00
Number Ref Ref Diesel Fuel Adj $.00 $.00
Post Post Petrol Adj $.00 $.00
010 GR MSE CONC PAVE CULV Matl Discrepancy Payment Adj $.00 $.00
SAN SEWER WTR SEED BR Total for Adiust t
GDRL ELEC otal for Adjustments -$200,669.67 -$200,669.67

Payment $23,477,838.26 $23,021,817.48

Project Manager

Farber, Tom 08.30.2016
Construction Engineer

Halstead, Kerri 08.30.2016
Controller

Burling, Laurie 08.31.2016

District Engineer

Meyer, Keith
Controller

Burling, Laurie

This Estimate

$459,676.41
$-3,655.63
$456,020.78
$.00

$.00

$.00
$456,020.78

$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00

$.00

$456,020.78

08.30.2016

08.31.2016
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Est Number: 0054 Pay Period End Date:  08.27.2016 Est Number: 0054 Pay Period End Date:  08.27.2016
Prps| Proj 1. Contracted 2. Cu.rrent Prps| Proj 1. Contracted 2. Cu.rrent
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 6 & GROUP 6A BRIDGE PILING 0002 0002 1009.00 16,326.97 1.000 16,326.97
4018 4018 3900.18 21,308.07 0.000 0.00 GENERAL CLEARING AND GRUBBING LS 1.000 16,326.97
ADDITIONAL WORK LS 1.000 21,308.07 0.990 16,163.70
0.000 0.00
Time/Materials/Equipment for Subcontractor 1.000 21,308.07
0.000 0.00 0003 0003 1011.00 30.00 9,434.000 283,020.00
4019 4019 4977.04 17,320.90 0.000 0.00 WATER MGAL 9,434.000 283,020.00
RESTOCK EACH 1.000 17,320.90 7,039.600 211,188.00
0.000 0.00
Husker Steel Pile Return Charge 1.000 17,320.90
0.000 0.00 0004 0004 1012.00 102.45 60.000 6,147.00
4020 4020 1905.00 30,957.69 0.000 0.00 RIGHT-OF-WAY MARKERS EACH 60.000 6,147.00
MATERIAL DELIVERED NOT INCORPORATED LS 1.000 30,957.69 146.000 14,957.70
. . 1.000 30,957.69 0.000 0.00
Pipe Piling Supply Pile
0.000 0.00 0005 0005 1030.00 6.69  842,363.000 5,635,408.47
4021 4021 0003.12 1,504.55 0.000 0.00 EARTHWORK MEASURED IN EMBANKMENT CY 871,988.000 5,833,599.72
RAILROAD FLAGGING DAY 4.000 6,018.20 871,500.000 5,830,335.01
0.000 0.00
Flagging During Additional Pile Work 4.000 6,018.20
0.000 0.00 0006 0006 1041.00 0.42  358,160.000 150,427.20
4025 4025 6960.02 14,145.75 0.000 0.00 SALVAGING AND PLACING TOPSOIL sy 358,160.000 150,427.20
ADDITIONAL WORK LS 1.000 14,145.75 133,963.052 56,264.48
0.000 0.00
Removal Shelf Angle Brackets & Grout Pier 1.000 14,145.75
Diaphgram 0.000 0.00 0007 0007 1101.00 5.00 3,491.000 17,455.00
4026 4026 6960.02 3,458.33 0.000 0.00 REMOVE PAVEMENT Sy 3,491.000 17,455.00
ADDITIONAL WORK LS 1.000 3,458.33 418.670 2,093.35
1.000 3,458.33 0.000 0.00
Epoxy Bonding Material, Type Sikadur 32 &
Pre-wet Grouting Ports & 96 hour Cure 0.000 0.00 0008 0008 1101.25 3.25 2,269.000 7,374.25
GROUP 6 & GROUP 6A BRIDGE PILING Contracted 0.00 SAWING PAVEMENT LF 2,269.000 7,374.25
Current 93,208.94 0.000 0.00
In place 93,208.94 0.000 0.00
This Estimate 0.00 0009 0009 1102.00 4.70 14,603.000 68,634.10
GROUP 1 GRADING REMOVE ASPHALT SURFACE sy 14,603.000 68,634.10
0001 0001 0030.10 260,000.00 1.000 260,000.00 11,308.000 53,147.60
MOBILIZATION LS 1.000 260,000.00 0.000 0.00
1.000 260,000.00 0010 0010 1106.00 6.50 50.000 325.00
0.000 0.00 REMOVE DRIVEWAY sy 50.000 325.00
0.000 0.00
0.000 0.00
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Est Number: 0054 Pay Period End Date:  08.27.2016 Est Number: 0054 Pay Period End Date:  08.27.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]

Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est

Item Description Units Qty Amount Item Description Units Qty Amount
0011 0011 1108.00 35.00 34.000 1,190.00 0020 0020 L006.00 210.00 74.000 15,540.00
REMOVE COMBINATION CURB AND GUTTER LF 34.000 1,190.00 COVER CROP SEEDING ACRE 74.000 15,540.00
0.000 0.00 68.238 14,329.98
0.000 0.00 0.000 0.00
0012 0012 1111.00 3.41 953.000 3,249.73 0021 0021 L019.11 141 2,360.000 3,327.60
REMOVE FENCE LF 953.000 3,249.73 EROSION CONTROL, CLASS 1B SY 0.000 0.00
701.000 2,390.41 0.000 0.00
0.000 0.00 0.000 0.00
0013 0013 1122.01 10.00 831.000 8,310.00 0022 0022 L019.13 1.23 61,955.000 76,204.65
REMOVE CONCRETE MEDIAN SURFACING SY 831.000 8,310.00 EROSION CONTROL, CLASS 1D Sy 0.000 0.00
0.000 0.00 430.133 529.06
0.000 0.00 0.000 0.00
0014 0014 1125.00 800.00 1.000 800.00 0023 0023 L019.20 4.13 965.000 3,985.45
CLEAR TRACT EACH 1.000 800.00 EROSION CONTROL, CLASS 2A SY 965.000 3,985.45
AT STA. 101+22 TO 104+22 LT & RT 0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0015 0015 1125.01 0.01 1.000 0.01 0024 0024 L021.51 2.70 5,110.000 13,797.00
CLEAR TRACT EACH 1.000 0.01 EROSION CHECKS, TYPE WATTLE LF 5,110.000 13,797.00
AT STA. 9613+09 TO 9618+64 RT 0.000 0.00 3,060.000 8,262.00
0.000 0.00 0.000 0.00
0016 0016 1133.00 0.01 614.000 6.14 0025 0025 L022.11 2.25 5,806.000 13,063.50
REMOVE TRACK LF 614.000 6.14 FABRIC SILT FENCE-LOW POROSITY LF 5,806.000 13,063.50
0.000 0.00 3,435.000 7,728.75
0.000 0.00 0.000 0.00
0017 0017 1701.18 23.27 82.000 1,908.14 0026 0026 L022.12 2.40 2,240.000 5,376.00
18" DRIVEWAY CULVERT PIPE, TYPE 2,3,4,5,6,7 LF 82.000 1,908.14 FABRIC SILT FENCE-HIGH POROSITY LF 240.000 576.00
OR8 82.000 1,908.14 319.000 765.60
0.000 0.00 0.000 0.00
0018 0018 1701.24 26.85 885.000 23,762.25 0027 0027 P375.24 25.00 50.000 1,250.00
24" DRIVEWAY CULVERT PIPE, TYPE 2,3,4,5,6,7 LF 935.000 25,104.75 24" ROUND EQUIVALENT CULVERT PIPE, TYPE LF 50.000 1,250.00
ORS8 935.000 2510475 34OR5S 50.000 1,250.00
0.000 0.00 0.000 0.00
0019 0019 4022.05 10.20 470.000 4,794.00 4003 4003 1125.02 1,575.00 0.000 0.00
TEMPORARY SLOPE DRAIN LF 470.000 4,794.00 CLEAR TRACT EACH 1.000 1,575.00
0.000 0.00 at Sta. 105+25 to Sta. 113+00 Rt 0.000 0.00
0.000 0.00 0.000 0.00
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Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
4004 4004 1125.03 3,675.00 0.000 0.00 GROUP 1A MSE WALL
CLEAR TRACT EACH 1.000 3675.00 (0028 0028 0030.10 72,362.00 1.000 72,362.00
at Sta. 119+00 Lt 0.000 0.00  MOBILIZATION LS 1.000 72,362.00
0.000 0.00 1.000 72,362.00
4005 4005 1125.04 1,575.00 0.000 0.00 0.000 0.00
CLEAR TRACT EACH 1.000 1,575.00 0029 0029 1010.26 7.90 2,355.000 18,604.50
at Sta. 121+00 Rt 0.000 0.00 EXCAVATION FOR MSE WALL CcY 2,355.000 18,604.50
0.000 0.00 2,355.000 18,604.50
4006 4006 1125.05 1,575.00 0.000 0.00 0.000 0.00
CLEAR TRACT EACH 1.000 1,575.00 0030 0030 4095.00 18.90  15,890.000 300,321.00
at Sta. 215+00 Rt 1.000 1,575.00 CONCRETE FACE PANELS SF 15,890.000 300,321.00
0.000 0.00 15,890.000 300,321.00
4007 4007 1090.00 1,837.50 0.000 0.00 0.000 0.00
ABANDON WELLS EACH 1.000 1,837.50 0031 0031 4095.10 17.58 685.000 12,042.30
at Sta. 173+11 Rt 1.000 1,837.50 CONCRETE LEVELING PADS LF 685.000 12,042.30
0.000 0.00 685.000 12,042.30
4028 4028 L032.80 4,558.36 0.000 0.00 0.000 0.00
HYDROMULCH TON 0.730 3327.60 (0032 0032 4095.20 84.85 703.000 59,649.55
1B Erosion Control Replacement 0.000 0.00  COPING LF 703.000 59,649.55
0.000 0.00 703.000 59,649.55
4029 4029 L032.80 3,968.99 0.000 0.00 0.000 0.00
HYDROMULCH TON 19.200 76,204.61 0033 0033 4350.24 19.20 2,440.000 46,848.00
1D Erosion Control Replacement 10.500 41,674.40 24" CORRUGATED METAL PIPE LF 2,440.000 46,848.00
0.000 0.00 2,440.000 46,848.00
4030 4030 1705.36 67.05 0.000 0.00 0.000 0.00
36" ROUND EQUIVALENT DRIVEWAY CULVERT LF 78.000 5229.90 0034 0034 6404.00 63.00 502.000 31,626.00
PIPE, TYPE 2,3,4OR 5 0.000 0.00 PEDESTRIAN RAILING (CHAIN LINK TYPE) LF 502.000 31,626.00
Driveway Sta. 9513+93 Lt. 0.000 0.00 200.000 12,600.00
GROUP 1 GRADING Contracted 6,621,682.46 0.000 0.00
Current 6,831,883.57 0035 0035 8024.75 18.16  12,279.000 222,986.64
In place 6,551,505.43 SELECT GRANULAR BACKFILL FOR MSE WALL cY 12,279.000 222,986.64
This Estimate 0.00 12,279.000 222,986.64
0.000 0.00
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Est Number: 0054 Pay Period End Date:  08.27.2016 Est Number: 0054 Pay Period End Date:  08.27.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr ltem Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
4027 4027 7121.64 367.50 0.000 0.00 0042 0042 3013.10 50.00 171.000 8,550.00
4 FOOT GATE FOR 6 FOOT CHAIN-LINK FENCE EACH 2.000 735.00 CONCRETE CLASS 47B-3000 BARRIER CURB LF 171.000 8,550.00
0.000 0.00 169.600 8,480.00
0.000 0.00 0.000 0.00
GROUP 1A MSE WALL Contracted 764,439.99 0043 0043 3014.11 27.83 1,248.000 34,731.84
Current 765,174.09 COMBINATION CONCRETE CLASS 47B-3500 LF 1,248.000 34,731.84
In place 745,413.99 CURB AND GUTTER 0.000 0.00
This Estimate 0.00 0.000 0.00
GROUP 3 CONCRETE PAVEMENT 0044 0044 3015.51 33.52 4,003.000 134,180.56
0036 0036 0009.00 2,750.00 4.000 11,000.00 CONCRETE MOW STRIP SY 4,003.000 134,180.56
PERMANENT BARRICADE EACH 4.000 11,000.00 1,770.662 59,352.59
0.000 0.00 0.000 0.00
0.000 0.00 0045 0045 3017.44 47.88  17,475.000 836,703.00
0037 0037 0030.30 243,000.00 1.000 243,000.00 CONCRETE CLASS 47B-3000 IMPRINTED SY 17,176.000 822,386.88
MOBILIZATION LS 1000 24300000 MEDIANSURFACING 7741202 370,648.75
1.000 243,000.00 0.000 0.00
0.000 0.00 0046 0046 3020.24 37.05 532.000 19,710.60
0038 0038 1020.06 50.00 126.000 6,300.00 CONCRETE CLASS 47B-3500 DRIVEWAY SY 532.000 19,710.60
FLEXIBLE POST DELINEATOR EACH 126.000 6,300.00 318.254 11,791.31
0.000 0.00 0.000 0.00
0.000 0.00 0047 0047 3075.32 39.94 1,173.000 46,849.62
0039 0039 2001.00 18.32 1,476.000 27,040.32 8" CONCRETE PAVEMENT, CLASS 47B-3500 SY 1,173.000 46,849.62
GRAVEL SURFACE COURSE CcY 1,476.000 27,040.32 0.000 0.00
950.790 17,418.48 0.000 0.00
0.000 0.00 0048 0048 3075.52 50.14 824.000 41,315.36
0040 0040 2009.10 240.00 44.224 10,613.76 10" CONCRETE PAVEMENT, CLASS 47B-3500 SY 824.000 41,315.36
GRAVEL EMBEDMENT STA 44.224 10,613.76 745.457 37,377.21
42.870 10,288.80 0.000 0.00
0.000 0.00 0049 0049 3075.53 100.87 1,891.000 190,745.17
0041 0041 3008.05 7.00 1,146.000 8,022.00 10" IMPRINTED CONCRETE PAVEMENT, CLASS SY 1,891.000 190,745.17
TIE BARS EACH 1,146.000 802200 47B-3500 718.669 72,492.14
8.000 56.00 0.000 0.00
0.000 0.00 0050 0050 3075.56 37.46  161,806.000 6,061,252.76
10" DOWELED CONCRETE PAVEMENT, CLASS SY 162,105.000 6,072,453.30
47B-3500 148,123.093  5,548,691.04
6,344.617 237,669.35
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Est Number: 0054 Pay Period End Date:  08.27.2016 Est Number: 0054 Pay Period End Date:  08.27.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0051 0051 3089.25 45.23 2,402.000 108,642.46 0060 0060 7516.35 1.25 32,000.000 40,000.00
TEMPORARY SURFACING 53 2,402.000 108,642.46 5" YELLOW WET REFLECTIVE POLYUREA LF 32,000.000 40,000.00
o 2.402.000 108,642.46 PAVEMENT MARKING, GROOVED 0.000 0.00
0.000 0.00 0.000 0.00
0052 0052 3300.50 11,000.00 1.000 11,000.00 0061 0061 7516.37 1.25 375.000 468.75
PORTLAND CEMENT CONCRETE LS 1.000 11,000.00 5" YELLOW WET REFLECTIVE POLYUREA LF 375.000 468.75
SMOOTHNESS TESTING 0.000 000 PAVEMENT MARKING 0.000 0.00
0.000 0.00 0.000 0.00
0053 0053 7495.11 1.00 19,050.000 19,050.00 0062 0062 8029.25 6.34  189,694.000 1,202,659.96
12" PERMANENT PAVEMENT MARKING, PAINT LF 19,050.000 19,050.00 FOUNDATION COURSE sy 189,993.000 1,204,555.62
0.000 0.00 169,520.292 1,074,758.67
0.000 0.00 10,519.403 66,693.02
0054 0054 7495.54 0.45 22,000.000 9,900.00 0063 0063 8060.05 150.00 411.000 61,650.00
5" PERMANENT PAVEMENT MARKING PAINT LF 22,000.000 9,900.00 GRANULAR SUBDRAIN EACH 411.000 61,650.00
0.000 0.00 75.000 11,250.00
0.000 0.00 0.000 0.00
0055 0055 7500.43 630.00 30.000 18,900.00 0064 0064 8101.50 2.69  189,694.000 510,276.86
ARROW, PREFORMED PAVEMENT MARKING, EACH 30.000 18,900.00 STABILIZED SUBGRADE sy 117,209.000 315,292.21
TYPE 4 GROOVED 0.000 0.00 91,446.318 245,990.60
0.000 0.00 TYPEFLY ASH 6,344.621 17,067.03
0056 0056 7500.58 55.00 50.000 2,750.00 0065 0065 9009.86 25.23 19,741.000 498,065.43
YIELD LINE, WET REFLECTIVE POLYUREA EACH 50.000 2,750.00 SURFACING 6" sy 19,741.000 498,065.43
PAVEMENT MARKING,GROOVED 0.000 0.00 19,724.257 497,643.02
0.000 0.00 3,965.969 100,061.40
0057 0057 7515.36 1.25 47,000.000 58,750.00 0066 0066 9009.88 36.99 4,201.000 155,394.99
5" WHITE WET REFLECTIVE POLYUREA LF 47,000.000 58,750.00 SURFACING 10" sy 4,201.000 155,394.99
PAVEMENT MARKING, GROOVED 0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0058 0058 7515.38 9.50 2,250.000 21,375.00 0067 0067 9111.00 30.00 790.000 23,700.00
12" WHITE WET REFLECTIVE POLYUREA LF 2,250.000 21,375.00 WATER MGAL 790.000 23,700.00
PAVEMENT MARKING, GROOVED 0.000 0.00 1,278.500 38,355.00
0.000 0.00 118.400 3,552.00
0059 0059 7516.14 9.50 3,500.000 33,250.00 0068 0068 9170.00 130.47 480.791 62,728.80
12" YELLOW WET REFLECTIVE POLYUREA LF 3,500.000 33,250.00 EARTH SHOULDER CONSTRUCTION STA 480.791 62,728.80
PAVEMENT MARKING 0.000 0.00 282.280 36,829.07
0.000 0.00 0.000 0.00
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Est Number: 0054 Pay Period End Date:  08.27.2016 Est Number: 0054 Pay Period End Date:  08.27.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0069 0069 9170.50 890.00 87.480 77,857.20 0076 0076 4004.50 3.70 7,210.000 26,677.00
MEDIAN CONSTRUCTION STA 87.480 77,857.20  CAST IRON GRATE AND FRAME LB 7,210.000 26,677.00
57.520 51,192.80 3,502.000 12,957.40
0.000 0.00 0.000 0.00
0070 0070 9173.20 2.67 5,583.000 14,906.61 0077 0077 4004.80 4.50 4,389.000 19,750.50
SUBGRADE PREPARATION 53 78,367.000 209,239.89 STRUCTURAL STEEL FOR FACE ARMOR LB 4,389.000 19,750.50
71,275.948 190,306.78 3,429.000 15,430.50
0.000 0.00 0.000 0.00
0071 0071 9188.50 30.00 955.000 28,650.00 0078 0078 4024.74 3,479.00 2.000 6,958.00
SURFACING UNDER GUARDRAIL sy 955.000 28,650.00 CONCRETE FLUME, TYPE V EACH 2.000 6,958.00
949.000 28,470.00 1.000 3,479.00
475.917 14,277.51 0.000 0.00
0072 0072 9190.50 58.00 7,210.000 418,180.00 0079 0079 4035.25 150.00 7.000 1,050.00
FLY ASH TON 4,000.000 232,000.00 REMOVE AND SALVAGE FLARED-END EACH 7.000 1,050.00
3,618.456 209,870.45 SECTION 0.000 0.00
0.000 0.00 0.000 0.00
GROUP 3 CONCRETE PAVEMENT Contracted 11,058,171.05 0080 0080 4045.00 4,675.00 1.000 4,675.00
Current 10.870.119.76 REMOVE STRUCTURE EACH 1.000 4,675.00
In place 8,872,905.17 AT STA. 213+33.00 1.000 4,675.00
This Estimate 439,320.31 0.000 0.00
GROUP 4 CULVERTS 0081 0081 4045.01 4,400.00 1.000 4,400.00
0073 0073 0030.40 29,500.00 1.000 29,500.00 REMOVE STRUCTURE EACH 1.000 4,400.00
MOBILIZATION LS 1.000 29500.00 A1 STA 9408+08.00 1.000 4,400.00
1.000 29,500.00 0.000 0.00
0.000 0.00 0082 0082 4045.02 4,450.00 1.000 4,450.00
0074 0074 1119.00 300.00 1.000 300.00 REMOVE STRUCTURE EACH 1.000 4,450.00
0.000 0.00
REMOVE INLET EACH 1.000 300.00 At STA 9411430.00
0.000 0.00 0.000 0.00
0.000 0.00 0083 0083 4050.01 12.50 1,479.000 18,487.50
0075 0075 4002.00 3.50 3,375.000 11,812.50 EXCAVATION FOR PIPE, PIPE-ARCH CY 1,479.000 18,487.50
CAST IRON COVER AND FRAME LB 3,375.000 1181250 CULVERTS, AND HEADWALLS 1,341.000 16,762.50
0.000 0.00 0.000 0.00
0.000 0.00 0084 0084 4051.01 14.00 2,459.000 34,426.00
EXCAVATION FOR BOX CULVERTS cY 2,459.000 34,426.00
2,459.000 34,426.00
0.000 0.00
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Item Description Units Qty Amount Item Description Units Qty Amount
0085 0085 4100.06 740.00 8.200 6,068.00 0094 0094 4310.24 440.00 6.000 2,640.00
CLASS 47B-3000 CONCRETE FOR HEADWALL cY 8.200 6,068.00 24" FLARED-END SECTION EACH 6.000 2,640.00
8.200 6,068.00 6.000 2,640.00
0.000 0.00 0.000 0.00
0086 0086 4101.06 382.00 1,069.300 408,472.60 0095 0095 4310.30 480.00 1.000 480.00
CLASS 47B-3000 CONCRETE FOR BOX cY 1,069.300 408,472.60 30" FLARED-END SECTION EACH 1.000 480.00
CULVERT 1,069.300 408,472.60 1.000 480.00
0.000 0.00 0.000 0.00
0087 0087 4105.59 740.00 142.680 105,583.20 0096 0096 4310.36 495.00 4.000 1,980.00
CLASS 47B-3000 CONCRETE FOR INLET AND cY 142.680 105,583.20 36" FLARED-END SECTION EACH 4.000 1,980.00
JUNCTION BOX 125.611 92,952.14 4.000 1,980.00
0.000 0.00 0.000 0.00
0088 0088 4150.00 1.50 450.000 675.00 0097 0097 4310.54 1,300.00 2.000 2,600.00
REINFORCING STEEL FOR HEADWALL LB 450.000 675.00 54" FLARED-END SECTION EACH 2.000 2,600.00
450.000 675.00 0.000 0.00
0.000 0.00 0.000 0.00
0089 0089 4151.00 1.07 79,665.000 85,241.55 0098 0098 4360.24 350.00 2.000 700.00
REINFORCING STEEL FOR BOX CULVERT LB 97,532.000 104,359.24 24" METAL FLARED-END SECTION EACH 2.000 700.00
97,532.000 104,359.23 2.000 700.00
0.000 0.00 0.000 0.00
0090 0090 4155.50 1.50 10,145.000 15,217.50 0099 0099 4460.48 1,750.00 2.000 3,500.00
REINFORCING STEEL FOR INLET AND LB 10,145.000 15,217.50 48" CONCRETE FLARED-END SECTION EACH 2.000 3,500.00
JUNCTION BOX 8,577.000 12,865.50 2.000 3,500.00
0.000 0.00 0.000 0.00
0091 0091 4200.24 1,650.00 2.000 3,300.00 0100 0100 4670.05 115.00 26.000 2,990.00
24" AUTOMATIC FLOOD CONTROL GATE EACH 2.000 3,300.00 CULVERT SANDFILL CcY 26.000 2,990.00
2.000 3,300.00 0.000 0.00
0.000 0.00 0.000 0.00
0092 0092 4310.15 640.00 11.000 7,040.00 0101 0101 4900.25 123.00 29.000 3,567.00
15" FLARED-END SECTION EACH 11.000 7,040.00 CURB INLET SEDIMENT FILTER EACH 29.000 3,567.00
11.000 7,040.00 0.000 0.00
0.000 0.00 0.000 0.00
0093 0093 4310.18 340.00 11.000 3,740.00 0102 0102 8010.03 33.00 292.200 9,642.60
18" FLARED-END SECTION EACH 11.000 3,740.00 CRUSHED ROCK FOR BASE COURSE CcY 292.200 9,642.60
11.000 3,740.00 16.880 557.04
0.000 0.00 0.000 0.00
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0103 0103 P129.48 190.00 277.000 52,630.00 0112 0112 P700.18 34.00 55.000 1,870.00
48" CULVERT PIPE, TYPE 2 CLASS V LF 277.000 52,630.00 18" STORM SEWER PIPE, TYPE 1,7 OR 8 LF 55.000 1,870.00
277.000 52,630.00 55.000 1,870.00
0.000 0.00 0.000 0.00
0104 0104 P200.54 115.00 155.000 17,825.00 0113 0113 P700.24 48.00 80.000 3,840.00
54" CULVERT PIPE, TYPE2OR 5 LF 155.000 17,825.00 24" STORM SEWER PIPE, TYPE 1,7 OR 8 LF 80.000 3,840.00
155.000 17,825.00 80.000 3,840.00
0.000 0.00 0.000 0.00
0105 0105 P300.24 33.00 43.000 1,419.00 GROUP 4 CULVERTS Contracted 1,054,503.95
24" CULVERT PIPE, TYPE 3,40R 5 LF 43.000 1,419.00 Current 1,073,621.64
43.000 1,419.00 In place 976,149.91
0.000 0.00 This Estimate 0.00
0106 0106 P402.15 41.00 2,090.000 85,690.00 GROUP 4A CULVERT AT STA. 123+60
15" CULVERT PIPE, TYPE 3,45 OR 6 LF 2,090.000 85,690.00 0114 0114 0030.40 3,600.00 1.000 3,600.00
1,570.000 64,370.00 MOBILIZATION LS 1.000 3,600.00
0.000 0.00 1.000 3,600.00
0107 0107 P500.18 36.00 184.000 6,624.00 0.000 0.00
18" CULVERT PIPE, TYPE 2,4,5,7 OR 8 LF 184.000 6,624.00 0115 0115 4051.01 14.00 627.000 8,778.00
142.000 5,112.00 EXCAVATION FOR BOX CULVERTS CcY 627.000 8,778.00
0.000 0.00 627.000 8,778.00
0108 0108 P500.24 42.00 329.000 13,818.00 0.000 0.00
24" CULVERT PIPE, TYPE 2,4,5,7 OR 8 LF 329.000 13,818.00 0116 0116 4101.06 368.00 371.600 136,748.80
329.000 13,818.00 CLASS 47B-3000 CONCRETE FOR BOX CY 371.600 136,748.80
0.000 0.00 CULVERT 371.600 136,748.80
0109 0109 P500.30 51.00 229.000 11,679.00 0.000 0.00
30" CULVERT PIPE, TYPE 2,4,5,7 OR 8 LF 229.000 11,679.00 0117 0117 4151.00 1.19 42,804.000 50,936.76
229.000 11,679.00 REINFORCING STEEL FOR BOX CULVERT LB 42,804.000 50,936.76
0.000 0.00 42,804.000 50,936.76
0110 0110 P500.36 59.00 150.000 8,850.00 0.000 0.00
36" CULVERT PIPE, TYPE 2,4,5,7 OR 8 LF 150.000 8,850.00
150.000 8,850.00
0.000 0.00
0111 0111 P700.15 31.00 785.000 24,335.00
15" STORM SEWER PIPE, TYPE 1,7 OR 8 LF 785.000 24,335.00
767.000 23,777.00
0.000 0.00
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0118 0118 8010.03 0.00 100.500 0.00 GROUP 4C CULVERT AT STA. 212+20
CRUSHED ROCK FOR BASE COURSE CY 100.500 0.00 0124 0124 0030.40 3,600.00 1.000 3,600.00
0.000 0.00 MOBILIZATION LS 1.000 3,600.00
0.000 0.00 1.000 3,600.00
GROUP 4A CULVERT AT STA. 123+60 Contracted 200,063.56 0.000 0.00
Current 20006356 0125 0125 4051.01 14.00 656.000 9,184.00
In place 200,063.56 EXCAVATION FOR BOX CULVERTS cY 656.000 9,184.00
This Estimate 0.00 656.000 9,184.00
GROUP 4B CULVERT AT STA. 150+64 0.000 0.00
0119 0119 0030.40 5,400.00 1.000 5,400.00 0126 0126 4101.06 380.00 536.000 203,680.00
MOBILIZATION LS 1.000 5,400.00 CLASS 47B-3000 CONCRETE FOR BOX CY 536.000 203,680.00
1.000 540000 CULVERT 536.000 203,680.00
0.000 0.00 0.000 0.00
0120 0120 4051.01 14.00 1,790.000 25,060.00 0127 0127 4151.00 1.14 62,430.000 71,170.20
EXCAVATION FOR BOX CULVERTS CY 1,856.000 25,984.00 REINFORCING STEEL FOR BOX CULVERT LB 62,430.000 71,170.20
1,856.000 25,984.00 62,430.000 71,170.20
0.000 0.00 0.000 0.00
0121 0121 4101.06 368.00 953.000 350,704.00 0128 0128 4200.24 1,650.00 2.000 3,300.00
CLASS 47B-3000 CONCRETE FOR BOX CY 953.000 350,704.00 24" AUTOMATIC FLOOD CONTROL GATE EACH 2.000 3,300.00
CULVERT 953.000 350,704.00 2.000 3,300.00
0.000 0.00 0.000 0.00
0122 0122 4151.00 1.19 80,808.000 96,161.52 0129 0129 8010.03 44.00 125.400 5,517.60
REINFORCING STEEL FOR BOX CULVERT LB 80,808.000 96,161.52 CRUSHED ROCK FOR BASE COURSE CY 125.400 5,517.60
80,808.000 96,161.52 0.000 0.00
0.000 0.00 0.000 0.00
0123 0123 8010.03 0.00 171.500 0.00 0130 0130 P500.24 48.00 10.000 480.00
CRUSHED ROCK FOR BASE COURSE CY 171.500 0.00 24" CULVERT PIPE, TYPE 2,4,5,7 OR 8 LF 10.000 480.00
0.000 0.00 10.000 480.00
0.000 0.00 0.000 0.00
GROUP 4B CULVERT AT STA. 150+64 Contracted 477,325.52 GROUP 4C CULVERT AT STA. 212+20 Contracted 296,931.80
Current 478,249.52 Current 296,931.80
In place 478,249.52 In place 291,414.20
This Estimate 0.00 This Estimate 0.00
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Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 4D CULVERT AT STA. 9711+71 0138 0138 P500.30 64.00 5.000 320.00
0131 0131 0030.40 2,800.00 1.000 2,800.00 30" CULVERT PIPE, TYPE 2,4,5,7 OR 8 LF 5.000 320.00
MOBILIZATION LS 1.000 2,800.00 5.000 320.00
1.000 2,800.00 0.000 0.00
0.000 000 GROUP 4D CULVERT AT STA. 9711+71 Contracted 98,706.71
0132 0132 4044.00 4,600.00 1.000 4,600.00 Current 77,444.98
PREPARATION OF STRUCTURE EACH 1.000 4,600.00 In place 75,779.38
AT STA. 9711+71 1.000 4,600.00 This Estimate 0.00

0.000 0.00 GROUP 4E WATERMAIN

0133 0133 4051.01 14.00 274.000 3,836.00 0139 0139 0030.40 23,000.00 1.000 23,000.00
EXCAVATION FOR BOX CULVERTS CY 274.000 3,836.00 MOBILIZATION LS 1.000 23,000.00
274.000 3,836.00 1.000 23,000.00
0.000 0.00 0.000 0.00
0134 0134 4101.06 415.00 113.100 46,936.50 0140 0140 4090.07 14,550.00 1.000 14,550.00
CLASS 47B-3000 CONCRETE FOR BOX CY 113.100 46,936.50 12" INSERTVALVE EACH 1.000 14,550.00
CULVERT 113.100 46,936.50 0.000 0.00
0.000 0.00 0.000 0.00
0135 0135 4151.00 1.19 30,419.000 36,198.61 0141 0141 4795.94 845.00 1.000 845.00
REINFORCING STEEL FOR BOX CULVERT LB 12,552.000 14,936.88 16" PLUG EACH 1.000 845.00
12,552.000 14,936.88 1.000 845.00
0.000 0.00 0.000 0.00
0136 0136 4200.30 2,350.00 1.000 2,350.00 0142 0142 W176.63 1,090.00 1.000 1,090.00
30" AUTOMATIC FLOOD CONTROL GATE EACH 1.000 2,350.00 12" CONNECTION EACH 1.000 1,090.00
1.000 2,350.00 0.000 0.00
0.000 0.00 0.000 0.00
0137 0137 8010.03 48.00 34.700 1,665.60 0143 0143 W176.65 895.00 1.000 895.00
CRUSHED ROCK FOR BASE COURSE CY 34.700 1,665.60 16" CONNECTION EACH 1.000 895.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0144 0144 W205.06 43.00 15.000 645.00
6" WATER MAIN PIPE LF 15.000 645.00
10.500 451.50
0.000 0.00




Nebraska Department of Roads

Estimate Summary to Contractor

Contract ID: 4103B

Date: 09.01.2016

Page:

Vendor ID: 0083 WERNER CONSTRUCTION, INC.

12 of 33

Nebraska Department of Roads

Estimate Summary to Contractor

Contract ID: 4103B

Date: 09.01.2016

Page:

Vendor ID: 0083 WERNER CONSTRUCTION, INC.

12 of 33

Est Number: 0054 Pay Period End Date:  08.27.2016 Est Number: 0054 Pay Period End Date:  08.27.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]

Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est

Item Description Units Qty Amount Item Description Units Qty Amount
0145 0145 W205.12 57.00 47.000 2,679.00 0154 0154 W300.24 145.00 470.000 68,150.00
12" WATER MAIN PIPE LF 47.000 2,679.00 24" CASING LF 470.000 68,150.00
40.000 2,280.00 455.000 65,975.00
0.000 0.00 0.000 0.00
0146 0146 W205.16 58.00 1,146.000 66,468.00 0155 0155 W348.09 15,000.00 1.000 15,000.00
16" WATER MAIN PIPE LF 1,146.000 66,468.00 16" X 16" TAPPING TEE AND VALVE EACH 1.000 15,000.00
1,122.000 65,076.00 1.000 15,000.00
0.000 0.00 0.000 0.00
0147 0147 W205.78 9,300.00 2.000 18,600.00 0156 0156 W356.25 1,910.00 1.000 1,910.00
16" WATER MAIN LINE STOP EACH 2.000 18,600.00 16" X 6" TEE EACH 1.000 1,910.00
0.000 0.00 2.000 3,820.00
0.000 0.00 0.000 0.00
0148 0148 W219.36 1,265.00 2.000 2,530.00 0157 0157 W356.51 3,925.00 2.000 7,850.00
6" GATE VALVE EACH 2.000 2,530.00 CROSS EACH 2.000 7,850.00
2.000 258000 v jen 1.000 3,925.00
0.000 0.00 0.000 0.00
0149 0149 W219.46 7,420.00 1.000 7,420.00 0158 0158 W357.44 705.00 2.000 1,410.00
16" GATE VALVE EACH 1.000 7,420.00 12" - 45 DEGREE BEND EACH 2.000 1,410.00
0.000 0.00 2.000 1,410.00
0.000 0.00 0.000 0.00
0150 0150 W221.97 3,520.00 2.000 7,040.00 0159 0159 W357.62 1,970.00 1.000 1,970.00
FIRE HYDRANT EACH 2.000 7,040.00 16"-90 DEGREE BEND EACH 1.000 1,970.00
9' BURY 2.000 7,040.00 0.000 0.00
0.000 0.00 0.000 0.00
0151 0151 W222.07 315.00 2.000 630.00 0160 0160 W358.28 815.00 1.000 815.00
6" FIRE HYDRANT EXTENSION EACH 2.000 630.00 16" X 6" REDUCER EACH 1.000 815.00
0.000 0.00 1.000 815.00
0.000 0.00 0.000 0.00
0152 0152 W222.08 365.00 2.000 730.00 0161 0161 W358.32 775.00 1.000 775.00
12" FIRE HYDRANT EXTENSION EACH 2.000 730.00 16" X 12" REDUCER EACH 1.000 775.00
0.000 0.00 1.000 775.00
0.000 0.00 0.000 0.00
0153 0153 W222.91 360.00 1.000 360.00 0162 0162 W359.12 360.00 1.000 360.00
SALVAGE FIRE HYDRANT EACH 1.000 360.00 12" CAP EACH 1.000 360.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
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0163 0163 W359.16 995.00 3.000 2,985.00 0169 0169 4741.00 3,340.00 14.000 46,760.00
16" CAP EACH 3.000 2,985.00 FORCE MAIN CLEAN OUT ASSEMBLY EACH 14.000 46,760.00
2.000 1,990.00 13.000 43,420.00
0.000 0.00 0.000 0.00
0164 0164 W725.01 1,990.00 1.000 1,990.00 0170 0170 4741.08 34.00 1,505.000 51,170.00
RELOCATE WATER SERVICE EACH 1.000 1,990.00 8" FORCE MAIN LF 1,505.000 51,170.00
0.000 0.00 1,263.000 42,942.00
0.000 0.00 0.000 0.00
0165 0165 W750.10 360.00 1.000 360.00 0171 0171 4741.14 53.00 503.000 26,659.00
REMOVE FIRE HYDRANT EACH 1.000 360.00 14" FORCE MAIN LF 503.000 26,659.00
0.000 0.00 498.000 26,394.00
0.000 0.00 0.000 0.00
4014 4014 W357.56 1,664.25 0.000 0.00 0172 0172 4741.16 61.00 608.000 37,088.00
16" - 45 DEGREE BEND, M.J. EACH 2.000 3,328.50 16" FORCE MAIN LF 608.000 37,088.00
Sta. 9609+00 Lt. 2.000 3,328.50 589.000 35,929.00
0.000 0.00 0.000 0.00
GROUP 4E WATERMAIN Contracted 251,057.00 0173 0173 W101.14 7,300.00 2.000 14,600.00
Current 25438550 14" LINE STOP EACH 2.000 14,600.00
In place 198,261.00 2.000 14,600.00
This Estimate 0.00 0.000 0.00
GROUP 4F SANITARY SEWER 0174 0174 W176.62 895.00 3.000 2,685.00
0166 0166 0030.40 52,000.00 1.000 52,000.00 8" CONNECTION EACH 3.000 2,685.00
MOBILIZATION LS 1.000 52,000.00 0.000 0.00
0.986 51,272.00 0.000 0.00
0.000 0.00 0175 0175 W176.64 1,000.00 2.000 2,000.00
0167 0167 4090.08 9,000.00 3.000 27,000.00 14" CONNECTION EACH 2.000 2,000.00
8" INSERTVALVE EACH 3.000 27,000.00 2.000 2,000.00
1.000 9,000.00 0.000 0.00
0.000 0.00 0176 0176 W176.65 6,270.00 2.000 12,540.00
0168 0168 4733.08 34.00 1,026.000 34,884.00 16" CONNECTION EACH 2.000 12,540.00
8" DIP SEWER FORCEMAIN LF 1,026.000 34,884.00 0.000 0.00
1,069.000 36,346.00 0.000 0.00
0.000 0.00 0177 0177 W204.01 55.00 100.000 5,500.00
8" UNDERCROSSING LF 100.000 5,500.00
DIRECTIONAL BORING 100.000 5,500.00
0.000 0.00
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0178 0178 W300.14 100.00 470.000 47,000.00 0187 0187 W356.51 3,930.00 1.000 3,930.00
14" CASING LF 470.000 47,000.00 CROSS EACH 1.000 3,930.00
470.000 47,000.00 16" X 16" 1.000 3,930.00
0.000 0.00 0.000 0.00
0179 0179 W300.24 140.00 436.000 61,040.00 0188 0188 W356.52 695.00 2.000 1,390.00
24" CASING LF 436.000 61,040.00 CROSS EACH 2.000 1,390.00
FORCE MAIN 436.000 61,040.00 o, o, 2.000 1,390.00
0.000 0.00 0.000 0.00
0180 0180 W301.25 450.00 50.000 22,500.00 0189 0189 W357.39 405.00 6.000 2,430.00
24" SPLIT CASING FORCE MAIN LF 50.000 22,500.00 8"-45 DEGREE BEND EACH 6.000 2,430.00
36.000 16,200.00 5.000 2,025.00
0.000 0.00 0.000 0.00
0181 0181 W348.06 3,390.00 1.000 3,390.00 0190 0190 W357.59 1,510.00 2.000 3,020.00
8" X 8" TAPPING TEE AND VALVE EACH 1.000 3,390.00 14" - 11 1/4 DEGREE BEND EACH 2.000 3,020.00
1.000 3,390.00 2.000 3,020.00
0.000 0.00 0.000 0.00
0182 0182 W348.07 13,720.00 2.000 27,440.00 0191 0191 W357.61 1,715.00 1.000 1,715.00
14" X 14" TAPPING TEE AND VALVE EACH 2.000 27,440.00 16" -11 1/4 DEGREE BEND EACH 1.000 1,715.00
2.000 27,440.00 1.000 1,715.00
0.000 0.00 0.000 0.00
0183 0183 W356.16 510.00 1.000 510.00 0192 0192 W358.29 790.00 5.000 3,950.00
8" X 8" TEE EACH 1.000 510.00 14" X 8"REDUCER EACH 5.000 3,950.00
1.000 510.00 5.000 3,950.00
0.000 0.00 0.000 0.00
0184 0184 W356.34 2,340.00 1.000 2,340.00 0193 0193 W358.31 800.00 2.000 1,600.00
14" X 14" TEE EACH 1.000 2,340.00 16" X 8" REDUCER EACH 2.000 1,600.00
1.000 2,340.00 2.000 1,600.00
0.000 0.00 0.000 0.00
0185 0185 W356.38 2,900.00 1.000 2,900.00 0194 0194 W359.08 215.00 5.000 1,075.00
16" X 16" TEE EACH 1.000 2,900.00 8"CAP EACH 5.000 1,075.00
0.000 0.00 2.000 430.00
0.000 0.00 0.000 0.00
0186 0186 W356.50 2,600.00 1.000 2,600.00 0195 0195 W359.14 835.00 2.000 1,670.00
CROSS EACH 1.000 2,600.00 14" CAP EACH 2.000 1,670.00
14" X 14" 1.000 2,600.00 2.000 1,670.00
0.000 0.00 0.000 0.00
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Est Number: 0054 Pay Period End Date:  08.27.2016 Est Number: 0054 Pay Period End Date:  08.27.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0196 0196 W359.16 1,000.00 2.000 2,000.00 0202 0202 L001.02 608.75 21.000 12,783.75
16" CAP EACH 2.000 2,000.00 SEEDING, TYPEB ACRE 21.000 12,783.75
2.000 2,000.00 8.395 5,110.46
0.000 0.00 0.000 0.00
0197 0197 W360.04 750.00 1.000 750.00 0203 0203 L032.75 175.00 167.000 29,225.00
8" - 45 DEGREE WYE EACH 1.000 750.00 MULCH TON 167.000 29,225.00
0.000 0.00 38.094 6,666.45
0.000 0.00 0.000 0.00
0198 0198 W360.17 750.00 1.000 750.00 GROUP 5 SEEDING Contracted 81,684.25
8"-8"WYE EACH 1.000 750.00 Current 81,684.25
0.000 0.00 In place 29,515.12
0.000 0.00 This Estimate 0.00
0199 0199 W900.05 6,000.00 1.000 6,000.00 GROUP 6 BRIDGE AT STA. 148+18.22 RT
AIR RELEASE MANHOLE EACH 1.000 6,000.00 0204 0204 0030.60 222,446.00 1.000 222,446.00
0.000 0.00  MOBILIZATION LS 1.000 222,446.00
0.000 0.00 1.000 222,446.00
4015 4015 4015.01 1,937.25 0.000 0.00 0.000 0.00
ADJUST MANHOLE TO GRADE EACH 1.000 1,937.25 0205 0205 3050.15 205.14 189.500 38,874.03
Sta. 9501485, 47' R, 1.000 1,937.25 CONCRETE FOR PAVEMENT APPROACHES cY 189.500 38,874.03
0.000 0.00 CLASS 47BD-4000 189.500 38,874.03
GROUP 4F SANITARY SEWER Contracted 512,886.00 0.000 0.00
Current 514,823.25 0206 0206 3051.10 0.91 35,220.000 32,050.20
In place 451,590.25 EPOXY COATED REINFORCING STEEL FOR LB 35,030.000 31,877.30
This Estimate 0.00 PAVEMENT APPROACHES 35,030.000 31,877.30
GROUP 5 SEEDING 0.000 0.00
0200 0200 0030.50 2,125.00 1.000 2,125.00 0207 0207 6000.10 3,573.36 1.000 3,573.36
MOBILIZATION LS 1.000 2,125.00 ABUTMENT NO.1 EXCAVATION LS 1.000 3,573.36
1.000 2,125.00 1.000 3,573.36
0.000 0.00 0.000 0.00
0201 0201 L001.01 708.50 53.000 37,550.50 0208 0208 6000.11 3,573.36 1.000 3,573.36
SEEDING, TYPE A ACRE 53.000 37,550.50 ABUTMENT NO.2 EXCAVATION LS 1.000 3,573.36
22.037 15,613.21 1.000 3,573.36
0.000 0.00 0.000 0.00
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. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]

Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est

Item Description Units Qty Amount Item Description Units Qty Amount
0209 0209 6000.20 14,394.65 1.000 14,394.65 0218 0218 6080.00 1.51 4,755.000 7,180.05
PIER NO.1 EXCAVATION LS 1.000 14,394.65 STRUCTURAL STEEL FOR SUBSTRUCTURE LB 4,755.000 7,180.05
1.000 14,394.65 4,755.000 7,180.05
0.000 0.00 0.000 0.00
0210 0210 6005.32 46.22 89.700 4,145.93 0219 0219 6095.00 834.42 8.000 6,675.36
PREFORMED EXPANSION JOINT, TYPE A LF 89.700 4,145.93 STEEL DIAPHRAGM EACH 8.000 6,675.36
0.000 0.00 8.000 6,675.36
0.000 0.00 0.000 0.00
0211 0211 6005.83 131.33 10.000 1,313.30 0220 0220 6107.00 85.21 87.000 7,413.27
FIXED BEARING EACH 10.000 1,313.30 CONCRETE SLOPE PROTECTION Sy 87.000 7,413.27
10.000 1,313.30 110.700 9,432.74
0.000 0.00 0.000 0.00
0212 0212 6006.55 9.45 1,451.000 13,711.95 0221 0221 6131.50 0.91  103,155.000 93,871.05
DIAMOND GRINDING AND TEXTURING SY 1,451.000 13,711.95 EPOXY COATED REINFORCING STEEL LB 110,500.000 100,555.00
CONCRETE BRIDGE DECK 1,499.000 14,165.55 110,500.000 100,555.00
0.000 0.00 0.000 0.00
0213 0213 6010.12 662.59 315.800 209,245.92 0222 0222 6139.50 15.16 87.000 1,318.92
CLASS 47B-4000 CONCRETE FOR BRIDGE CcY 315.800 209,245.92 SUBSURFACE DRAINAGE MATTING Sy 87.000 1,318.92
315.800 209,245.92 87.000 1,318.92
0.000 0.00 0.000 0.00
0214 0214 6010.26 261.42 114.300 29,880.31 0223 0223 6210.50 40.06 7,100.000 284,426.00
CLASS 47BD-4000 CONCRETE FOR BRIDGE CY 114.300 29,880.31 PIPE PILING LF 7,100.000 284,426.00
114.300 29,880.30 7,290.550 292,059.43
0.000 0.00 0.000 0.00
0215 0215 6011.11 768,367.00 1.000 768,367.00 0224 0224 6251.00 4,871.47 3.000 14,614.41
PRECAST/PRESTRESSED CONCRETE LS 1.000 768,367.00 TEST PILE EACH 3.000 14,614.41
SUPERSTRUCTURE AT STATION 1.000 768,367.00 3.000 14,614.41
148+18.22 0.000 0.00 0.000 0.00
0216 0216 6011.25 609,587.00 1.000 609,587.00 0225 0225 6404.17 61.74 670.000 41,365.80
NU-DECK PANELS LS 1.000 609,587.00 7' PEDESTRIAN RAILING (CHAIN LINK TYPE) LF 670.000 41,365.80
1.000 609,587.00 670.000 41,365.80
0.000 0.00 0.000 0.00
0217 0217 6013.77 110,982.00 1.000 110,982.00 0226 0226 8091.00 11.36 480.000 5,452.80
POST-TENSIONING LS 1.000 110,982.00 GRANULAR BACKFILL CcY 480.000 5,452.80
1.000 110,982.00 480.000 5,452.80
0.000 0.00 0.000 0.00
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Est Number: 0054 Pay Period End Date:  08.27.2016 Est Number: 0054 Pay Period End Date:  08.27.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
4002 4002 6960.51 8,452.00 0.000 0.00 GROUP 6A BRIDGE AT STA. 148+18.22 LT
COMPENSATION FOR ADDITIONAL COST LS 1.000 8,452.00 0227 0227 0030.60 162,193.00 1.000 162,193.00
Galvanize HSS Pockets 1.000 8,452.00  MOBILIZATION LS 1.000 162,193.00
0.000 0.00 1.000 162,193.00
4008 4008 6210.60 25.43 0.000 0.00 0.000 0.00
PAY CUT-OFF FOR PIPE PILE LF 143.500 3,649.21 0228 0228 3050.15 205.59 188.800 38,815.39
143.500 3,649.21 CONCRETE FOR PAVEMENT APPROACHES cY 188.800 38,815.39
0.000 0.00 CLASS 47BD-4000 188.800 38.815.39
4010 4010 6210.61 200.30 0.000 0.00 0.000 0.00
PILE SPLICE EACH 14.000 2,80420 0229 0229 3051.10 091  35,030.000 31,877.30
14.000 2,804.20 EPOXY COATED REINFORCING STEEL FOR LB 35,030.000 31,877.30
0.000 0.00 PAVEMENT APPROACHES 35,030.000 31.877.30
4011 4011 6210.58 750.00 0.000 0.00 0.000 0.00
SOIL-SETUP FACTOR EACH 1.000 750.00 0230 0230 6000.10 3,573.36 1.000 3,573.36
Bridge Pier 1.000 750.00  ABUTMENT NO.1 EXCAVATION LS 1.000 3,573.36
0.000 0.00 1.000 3,573.36
4016 4016 6970.00 269.19 0.000 0.00 0.000 0.00
FREIGHT Ls 1.000 269.19 0231 0231 6000.11 3,573.36 1.000 3,573.36
Additional Delivery Charge 1.000 269.19  ABUTMENT NO.2 EXCAVATION LS 1.000 3,573.36
0.000 0.00 1.000 3,573.36
4023 4023 6960.51 1,185.65 0.000 0.00 0.000 0.00
COMPENSATION FOR ADDITIONAL COST LS 1.000 1,185.65 0232 0232 6000.20 14,176.55 1.000 14,176.55
Sandblast & Epoxy Coat Rebar in 10 Post Tension 1.000 1,185.65 PIER NO.1 EXCAVATION LS 1.000 14,176.55
Pockets 0.000 0.00 1.000 14,176.55
4024 4024 6960.02 1,961.69 0.000 0.00 0.000 0.00
ADDITIONAL WORK LS 1.000 1961.69 0233 0233 6005.32 46.22 89.700 4,145.93
Additional Labor to install Hat Bars 1.000 1,961.69  PREFORMED EXPANSION JOINT, TYPE A LF 89.700 4,145.93
0.000 0.00 0.000 0.00
GROUP 6 BRIDGE AT STA. 148+18.22 RT Contracted 2,524,462.67 0.000 0.00
Current 2,550,045.66 0234 0234 6005.83 131.33 10.000 1,313.30
In place 2,556,006.22 FIXED BEARING EACH 10.000 1,313.30
This Estimate 0.00 10.000 1,313.30
0.000 0.00
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0235 0235 6010.12 715.22 315.800 225,866.48 0244 0244 6251.00 4,871.47 3.000 14,614.41
CLASS 47B-4000 CONCRETE FOR BRIDGE CY 315.800 225,866.48 TEST PILE EACH 3.000 14,614.41
315.800 225,866.47 3.000 14,614.41
0.000 0.00 0.000 0.00
0236 0236 6010.26 271.54 498.600 135,389.84 0245 0245 6404.17 61.74 670.000 41,365.80
CLASS 47BD-4000 CONCRETE FOR BRIDGE CY 498.600 135,389.84 7' PEDESTRIAN RAILING (CHAIN LINK TYPE) LF 670.000 41,365.80
498.600 135,389.85 642.000 39,637.08
0.000 0.00 0.000 0.00
0237 0237 6011.11 440,213.81 1.000 440,213.81 0246 0246 6601.15 7.00 436.000 3,052.00
PRECAST/PRESTRESSED CONCRETE LS 1.000 440,213.81 1 1/2" CONDUIT IN BRIDGE LF 436.000 3,052.00
SUPERSTRUCTURE AT STATION 1.000 440,213.81 415.000 2,905.00
148+18.22 0.000 0.00 0.000 0.00
0238 0238 6080.00 1.51 4,755.000 7,180.05 0247 0247 8091.00 11.36 480.000 5,452.80
STRUCTURAL STEEL FOR SUBSTRUCTURE LB 4,755.000 7,180.05 GRANULAR BACKFILL CY 480.000 5,452.80
4,755.000 7,180.05 480.000 5,452.80
0.000 0.00 0.000 0.00
0239 0239 6095.00 834.42 8.000 6,675.36 4012 4012 6210.60 25.43 0.000 0.00
STEEL DIAPHRAGM EACH 8.000 6,675.36 PAY CUT-OFF FOR PIPE PILE LF 89.700 2,281.07
8.000 6,675.36 89.700 2,281.07
0.000 0.00 0.000 0.00
0240 0240 6107.00 85.21 87.000 7,413.27 4013 4013 6210.61 200.30 0.000 0.00
CONCRETE SLOPE PROTECTION SY 87.000 7,413.27 PILE SPLICE EACH 46.000 9,213.80
112.060 9,548.63 46.000 9,213.80
0.000 0.00 0.000 0.00
0241 0241 6131.50 0.91 211,365.000 192,342.15 4017 4017 6970.00 269.18 0.000 0.00
EPOXY COATED REINFORCING STEEL LB 212,035.000 192,951.85 FREIGHT LS 1.000 269.18
220,942.000 201,057.23 Additional Delivery Charge 1.000 269.18
0.000 0.00 0.000 0.00
0242 0242 6139.50 15.16 87.000 1,318.92 GROUP 6A BRIDGE AT STA. 148+18.22 LT Contracted 1,624,979.09
SUBSURFACE DRAINAGE MATTING SY 87.000 1,318.92 Current 1.637.352.84
87.000 1,318.92 In place 1,644,221.89
0.000 0.00 This Estimate 0.00
0243 0243 6210.50 40.06 7,100.000 284,426.00
PIPE PILING LF 7,100.000 284,426.00
7,166.150 287,075.97
0.000 0.00
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Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr ltem Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price . To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 7 GUARDRAIL GROUP 8B ELECTRICAL
0248 0248 0030.70 2,000.00 1.000 2,000.00 0255 0255 0030.81 7,000.00 1.000 7,000.00
MOBILIZATION LS 1.000 2,000.00 MOBILIZATION LS 1.000 7,000.00
0.000 0.00 1.000 7,000.00
0.000 0.00 0.000 0.00
0249 0249 7011.20 22.00 331.250 7,287.50 0256 0256 7311.00 184.00 13.840 2,546.56
W-BEAM GUARDRAIL LF 331.250 7,287.50 CONCRETE FOR FOUNDATION CcY 13.840 2,546.56
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0250 0250 7011.30 28.00 203.800 5,706.40 0257 0257 7322.00 18.60 803.500 14,945.10
THRIE-BEAM GUARDRAIL LF 203.800 5,706.40 TYPE B SIGN SF 803.500 14,945.10
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0251 0251 7020.00 2,100.00 2.000 4,200.00 0258 0258 7340.00 2.05 5,974.500 12,247.73
BRIDGE APPROACH SECTIONS EACH 2.000 4,200.00 STRUCTURAL STEEL FOR SIGN SUPPORTS LB 5,974.500 12,247.73
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0252 0252 7020.61 2,200.00 2.000 4,400.00 0259 0259 7360.24 611.00 14.000 8,554.00
THRIE-BEAM BRIDGE APPROACH SECTION EACH 2.000 4,400.00 24" SIGN SUPPORT FOOTING EACH 14.000 8,554.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0253 0253 7022.50 5,500.00 2.000 11,000.00 0260 0260 7360.30 662.50 8.000 5,300.00
BULLNOSE-12.5' EACH 2.000 11,000.00 30" SIGN SUPPORT FOOTING EACH 8.000 5,300.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0254 0254 7024.25 2,000.00 2.000 4,000.00 0261 0261 A001.01 864.00 25.000 21,600.00
GUARDRAIL END TREATMENT, TYPE | EACH 2.000 4,000.00 PULL BOX, TYPE PB-1 EACH 25.000 21,600.00
0.000 0.00 18.000 15,552.00
0.000 0.00 0.000 0.00
GROUP 7 GUARDRAIL Contracted 38,593.90 0262 0262 A001.02 785.00 10.000 7,850.00
Current 38,503,090 PULLBOX, TYPE PB-1A EACH 10.000 7,850.00
In place 0.00 8.000 6,280.00
This Estimate 0.00 0.000 0.00
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Item Description Units Qty Amount Item Description Units Qty Amount
0263 0263 A001.05 1,529.00 4.000 6,116.00 0272 0272 A007.00 200.00 34.000 6,800.00
PULL BOX, TYPE PB-2 EACH 4.000 6,116.00 VEHICLE DETECTOR, TYPE B PREFORMED EACH 34.000 6,800.00
1.000 1,529.00 28.000 5,600.00
0.000 0.00 0.000 0.00
0264 0264 A001.06 1,450.00 2.000 2,900.00 0273 0273 A007.08 861.00 2.000 1,722.00
PULL BOX, TYPE PB-2A EACH 2.000 2,900.00 VEHICLE DETECTOR, TYPE TD-3 EACH 2.000 1,722.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0265 0265 A001.12 500.00 10.000 5,000.00 0274 0274 A008.44 2,896.00 2.000 5,792.00
PULL BOX, TYPE PB-5 EACH 10.000 5,000.00 STREET LIGHTING UNIT, TYPE SL-BT-40-4-0.40 EACH 2.000 5,792.00
5.000 2,500.00 0.000 0.00
0.000 0.00 0.000 0.00
0266 0266 A001.16 575.00 4.000 2,300.00 0275 0275 A009.14 2,373.00 46.000 109,158.00
PULL BOX, TYPE PB-6 EACH 4.000 2,300.00 STREET LIGHTING UNIT, TYPE EACH 46.000 109,158.00
1.000 575.00 SL-BT-40-12-0.25 10.500 24,916.50
0.000 0.00 3.500 8,305.50
0267 0267 A003.10 752.00 5.000 3,760.00 0276 0276 A010.60 1,022.00 2.000 2,044.00
TRAFFIC SIGNAL, TYPE TS-1 EACH 5.000 3,760.00 UNDERDECK LUMINAIRE, TYPE UD-100 EACH 2.000 2,044.00
0.000 0.00 1.500 1,533.00
0.000 0.00 0.000 0.00
0268 0268 A004.04 1,142.00 1.000 1,142.00 0277 0277 A012.60 8,624.00 1.000 8,624.00
TRAFFIC SIGNAL, TYPE TS-1LL EACH 1.000 1,142.00 COMBINATION MAST ARM SIGNAL AND EACH 1.000 8,624.00
0.000 0.00 LIGHTING POLE, TYPE CMP-50-12 0.000 0.00
0.000 0.00 0.000 0.00
0269 0269 A004.40 613.00 4.000 2,452.00 0278 0278 A016.50 3,608.00 1.000 3,608.00
TRAFFIC SIGNAL, TYPE TS-2 EACH 4.000 2,452.00 MAST ARM SIGNAL POLE, TYPE MP-30 EACH 1.000 3,608.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0270 0270 A006.84 1,046.00 4.000 4,184.00 0279 0279 A016.75 7,815.00 1.000 7,815.00
PEDESTAL POLE, TYPE PP-10 EACH 4.000 4,184.00 MAST ARM SIGNAL POLE, TYPE MP-55 EACH 1.000 7,815.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0271 0271 A006.98 146.00 52.000 7,592.00 0280 0280 A020.30 2,172.00 1.000 2,172.00
VEHICLE DETECTOR, TYPE A PREFORMED EACH 52.000 7,592.00 LIGHTING CONTROL CENTER, TYPE R EACH 1.000 2,172.00
48.000 7,008.00 1.000 2,172.00
0.000 0.00 0.000 0.00
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Item Description Units Qty Amount Item Description Units Qty Amount
0281 0281 A020.50 3,155.00 4.000 12,620.00 0290 0290 A077.13 0.65 1,566.000 1,017.90
LIGHTING CONTROL CENTER, TYPE RU EACH 4.000 12,620.00 3/C #14 AWG TRAFFIC SIGNAL CABLE LF 1,566.000 1,017.90
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0282 0282 A070.10 3.65 8,991.000 32,817.15 0291 0291 AQ077.22 2.10 461.000 968.10
1 1/2-INCH CONDUIT IN TRENCH LF 8,991.000 32,817.15 12/C #14 AWG TRAFFIC SIGNAL CABLE LF 461.000 968.10
3,983.000 14,537.95 0.000 0.00
185.000 675.25 0.000 0.00
0283 0283 A070.14 4.00 2,414.000 9,656.00 0292 0292 A079.01 0.65 2,565.000 1,667.25
2-INCH CONDUIT IN TRENCH LF 2,414.000 9,656.00 2/C #14 AWG DETECTOR LEAD-IN CABLE LF 2,565.000 1,667.25
1,101.000 4,404.00 0.000 0.00
939.000 3,756.00 0.000 0.00
0284 0284 A070.18 5.30 7.000 37.10 0293 0293 A079.50 0.42 1,771.000 743.82
3-INCH CONDUIT IN TRENCH LF 7.000 37.10 GROUNDING CONDUCTOR LF 1,771.000 743.82
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0285 0285 A072.10 3.65 1,266.000 4,620.90 0294 0294 A079.55 0.79 140.000 110.60
1 1/2-INCH CONDUIT UNDER ROADWAY LF 1,266.000 4,620.90 SERVICE CABLE LF 140.000 110.60
1,122.000 4,095.30 0.000 0.00
0.000 0.00 0.000 0.00
0286 0286 A072.18 5.30 902.000 4,780.60 0295 0295 A080.22 0.55 10,698.000 5,883.90
3-INCH CONDUIT UNDER ROADWAY LF 902.000 4,780.60 STREET LIGHTING CABLE, NO. 6 BARE LF 10,698.000 5,883.90
786.000 4,165.80 1,010.000 555.50
0.000 0.00 0.000 0.00
0287 0287 A074.12 16.00 26.000 416.00 0296 0296 A080.24 0.79 22,897.000 18,088.63
1 1/2-INCH CONDUIT, JACKED LF 26.000 416.00 STREET LIGHTING CABLE, NO. 6 USE LF 22,897.000 18,088.63
0.000 0.00 4,320.000 3,412.80
0.000 0.00 0.000 0.00
0288 0288 A074.14 17.50 157.000 2,747.50 0297 0297 A110.75 7,455.00 1.000 7,455.00
2-INCH CONDUIT, JACKED LF 157.000 2,747.50 UNINTERRUPTIBLE POWER SUPPLY EACH 1.000 7,455.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0289 0289 A074.18 19.00 111.000 2,109.00 0298 0298 A500.21 1,425.00 1.000 1,425.00
3-INCH CONDUIT, JACKED LF 111.000 2,109.00 INSTALL TRAFFIC SIGNAL CONTROLLER, TYPE EACH 1.000 1,425.00
0.000 0.00 T€-2070 0.000 0.00
0.000 0.00 0.000 0.00
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Est Number: 0054 Pay Period End Date:  08.27.2016 Est Number: 0054 Pay Period End Date:  08.27.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0299 0299 A600.00 430.00 3.000 1,290.00 0305 0305 0001.99 0.75 7,850.000 5,887.50
REMOVE LIGHTING UNIT EACH 3.000 1,290.00 CONTRACTOR FURNISHED SIGN DAY EACH 7,850.000 5,887.50
3.000 1,290.00 2,971.000 2,228.25
0.000 0.00 182.000 136.50
0300 0300 A630.20 152.00 1.000 152.00 0306 0306 0002.44 1.00 1,700.000 1,700.00
REMOVE PULL BOX EACH 1.000 152.00 TEMPORARY PAVEMENT MARKING, TYPE LF 1,700.000 1,700.00
1.000 152.00 PAINT 17,033.000 17,033.00
0.000 0.00 0.000 0.00
4009 4009 A080.47 0.25 0.000 0.00 0307 0307 0002.47 0.01 1,700.000 17.00
STREET LIGHTING CABLE, NO. 12 THWN LF 360.000 90.00 TEMPORARY PAVEMENT MARKING SURFACE LF 1,700.000 17.00
Photo Control Cable 354.000 gg.s0 PREPARATION 888.000 8.88
0.000 0.00 0.000 0.00
GROUP 8B ELECTRICAL Contracted 371,830.84 0308 0308 0002.97 100.00 10.000 1,000.00
Current 371,020.84 FLASHING ARROW PANEL DAY 10.000 1,000.00
In place 107,367.35 10.000 1,000.00
This Estimate 12,736.75 0.000 0.00
GROUP 10 GENERAL ITEMS 0309 0309 0003.10 350.00 30.000 10,500.00
0301 0301 0001.08 0.50 800.000 400.00 FLAGGING DAY 30.000 10,500.00
BARRICADE, TYPE II BDAY 800.000 400.00 0.000 0.00
32,919.000 16,459.50 0.000 0.00
2,548.000 127400 0310 0310 0003.50 30.00 725.000 21,750.00
0302 0302 0001.10 1.80 26,326.000 47,386.80 CONCRETE PROTECTION BARRIER LF 725.000 21,750.00
BARRICADE, TYPE Il BDAY 26,326.000 47,386.80 837.500 25,125.00
18,097.000 32,574.60 0.000 0.00
755.000 1,359.00 0311 0311 0003.58 2,500.00 2.000 5,000.00
0303 0303 0001.75 1.00 100.000 100.00 [INERTIAL BARRIER SYSTEM EACH 2.000 5,000.00
TEMPORARY SIGN DAY EACH 100.000 100.00 2.000 5,000.00
42.000 42.00 0.000 0.00
4.000 400 0312 0312 0003.64 100.00 26.000 2,600.00
0304 0304 0001.90 0.45 40,200.000 18,090.00 REPLACEMENT MODULE EACH 26.000 2,600.00
SIGN DAY EACH 40,200.000 18,090.00 0.000 0.00
40,526.000 18,236.70 0.000 0.00
924.000 415.80 0313 0313 0005.10 75.00 776.000 58,200.00
TRAFFIC CONTROL MANAGEMENT DAY 776.000 58,200.00
124.000 9,300.00
14.000 1,050.00
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Est Number: 0054 Pay Period End Date:  08.27.2016 Est Number: 0054 Pay Period End Date:  08.27.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0314 0314 0020.00 0.80 6,000.000 4,800.00 0323 0323 L022.90 4.25 2,000.000 8,500.00
TRAINING HOUR 0.000 0.00 TEMPORARY SILT FENCE LF 2,000.000 8,500.00
0.000 0.00 208.000 884.00
0.000 0.00 0.000 0.00
0315 0315 0030.00 10,000.00 1.000 10,000.00 0324 0324 L022.92 3.00 1,500.000 4,500.00
MOBILIZATION LS 1.000 10,000.00 TEMPORARY EARTH CHECK LF 1,500.000 4,500.00
1.000 10,000.00 0.000 0.00
0.000 0.00 0.000 0.00
0316 0316 1017.00 169,000.00 1.000 169,000.00 0325 0325 L032.70 240.00 10.000 2,400.00
CONSTRUCTION STAKING AND SURVEYING LS 1.000 169,000.00 TEMPORARY MULCH TON 10.000 2,400.00
0.890 150,410.00 0.000 0.00
0.020 3,380.00 0.000 0.00
0317 0317 9110.01 75.00 100.000 7,500.00 4001 4001 0097.10 9,135.00 0.000 0.00
RENTAL OF LOADER, FULLY OPERATED HOUR 100.000 7,500.00 RAILROAD PROTECTIVE POLICY LS 1.000 9,135.00
0.000 0.00 Additional Cost for Required Insurance Policy 1.000 9,135.00
0.000 0.00 0.000 0.00
0318 0318 9110.03 65.00 100.000 6,500.00 4022 4022 0020.00 2.00 0.000 0.00
RENTAL OF DUMP TRUCK, FULLY OPERATED HOUR 100.000 6,500.00 TRAINING HOUR 6,000.000 12,000.00
0.000 0.00 Contractor Specific OJT 8,430.500 16,861.00
0.000 0.00 0.000 0.00
0319 0319 9110.07 95.00 100.000 9,500.00 GROUP 10 GENERAL ITEMS Contracted 443,331.30
RENTAL OF SKID LOADER, FULLY OPERATED HOUR 100.000 9,500.00 Current 459.666.30
3.000 285.00 In place 314,882.93
0.000 0.00 This Estimate 7,619.30
0320 0320 9110.27 150.00 100.000 15,000.00 Totals for contract Contracted 26,420,650.08
RENTAL OF CRAWLER MOUNTED HYDRAULIC HOUR 100.000 15,000.00 Current 26,595,171.29
EXCAVATOR, FULLY OPERATED 2.000 300.00 In place 23,586,534.86
0.000 0.00 This Estimate 459,676.36
0321 0321 L006.50 2,850.00 10.000 28,500.00
TEMPORARY SEEDING ACRE 10.000 28,500.00
0.000 0.00
0.000 0.00
0322 0322 L022.75 3.00 1,500.000 4,500.00
TEMPORARY SILT CHECK LF 1,500.000 4,500.00
0.000 0.00
0.000 0.00
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Contract ID:  4103B Vendor ID: 0083 WERNER CONSTRUCTION, INC. Contract ID:  4103B Vendor ID: 0083 WERNER CONSTRUCTION, INC.
Est Number: 0054 Pay Period End Date:  08.27.2016 Est Number: 0054 Pay Period End Date:  08.27.2016
Detailed breakdown of stockpiled Detailed breakdown of stockpiled
materials materials
\Item Cd Hltem Desc \Item Cd Hltem Desc \
3051.10 \EPOXY COATED REINFORCING STEEL FOR PAVEMENT APPROACHES \ 3075.56 \10" DOWELED CONCRETE PAVEMENT, CLASS 47B-3500
Project 42103B 000 Project 42103B 000
Prpsl Line Nbr 0229 Proj Line Nbr Prpsl Line Nbr 0050 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0028  S.P. Initial Payment 35,030.00 19,091.35 91601648 0045  S.P. Adjustment -5,960.445 -13,029.23 K50336
na na
0028 S.P. Adjustment -28,690.00 -15,636.05 91601648 0046  S.P. Adjustment -3,470.889 -7,587.19 K50336
na na
0030  S.P. Adjustment -6,340.00 -3,455.30 91601648 0047  S.P. Adjustment -14,078.483 -30,774.86 K50336
na na
Total for stockpile nbr 1: 0.00 $0.00 0048  S.P. Adjustment -10,674.732 -23,334.43 K50336
Total for proposal line nbr 0229: 0.00 $0.00 na
Total for item code 3051.10: 0.00 $0.00 0049 S.P. Adjustment -6,463.465 -14,128.81 K50336
Item Cd |Item Desc na
3075.56 \10" DOWELED CONCRETE PAVEMENT, CLASS 47B-3500 Total for stockpile nbr 1: 0.00 $0.00
Project 421038 000 Total for proposal line nbr 0050: 0.00 $0.00
) o Total for item code 3075.56: 0.00 $0.00
Prpsl Line Nbr 0050 Proj Line Nbr
- - - - \Item Cd Hltem Desc \
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr 4095.00 CONCRETE FACE PANELS
Stkpl Nbr 1 Project  42103B 000
0035 S.P. Initial Payment 41,980.00 91,766.18 K50336
na Prpsl Line Nbr 0030 Proj Line Nbr
0035  S.P. Adjustment -410.00 -896.24 K50336 Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
na Stkpl Nbr 1
0037  S.P. Adjustment -106.676 -233.19 K50336 0007  S.P. Initial Payment 8,002.00 60,592.02 77085
na Abut #1 Reinforcing Straps
0043 S.P. Adjustment -256.18 -560.00 K50336 0012  S.P. Adjustment -3,650.00 -27,638.20 77085
na Abut #1 Reinforcing Straps
0044  S.P. Adjustment -559.13 -1,222.23 K50336 0013  S.P. Adjustment -1,350.00 -10,222.35 77085

na

Abut #1 Reinforcing Straps
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Contract ID:  4103B Vendor ID: 0083 WERNER CONSTRUCTION, INC. Contract ID: 4103B Vendor ID: 0083 WERNER CONSTRUCTION, INC.
Est Number: 0054 Pay Period End Date:  08.27.2016 Est Number: 0054 Pay Period End Date:  08.27.2016
Detailed breakdown of stockpiled Detailed breakdown of stockpiled
materials materials
\Item Cd Hltem Desc \ \Item Cd Hltem Desc \
4095.00 = CONCRETE FACE PANELS | 6005.83 | [FIXED BEARING
Project 42103B 000 Project 42103B 000
Prpsl Line Nbr 0030 Proj Line Nbr Prpsl Line Nbr 0234 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0014  S.P. Adjustment -2,201.80 -16,672.27 77085 0008  S.P. Initial Payment 10.00 1,313.00 IN-35337
Abut #1 Reinforcing Straps na
0015  S.P.Adjustment -800.20 -6,059.20 77085 0020  S.P.Adjustment -6.00 -787.80 IN-35337
Abut #1 Reinforcing Straps na
Total for stockpile nbr 1: 0.00 $0.00 0021  S.P. Adjustment -4.00 -525.20 IN-35337
Total for proposal line nbr 0030: 0.00 $0.00 na
Total for item code 4095.00: 0.00 $0.00 Total for stockpile nbr 1: 0.00 $0.00
Iltem Cd |Item Desc Total for proposal line nbr 0234: 0.00 $0.00
6005.83 | FIXED BEARING | Total for item code 6005.83: 0.00 $0.00
Project 421038 000 ltem Cd |tem Desc |
. o 6010.26 \CLASS 47BD-4000 CONCRETE FOR BRIDGE
Prpsl Line Nbr 0211 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr ~ Project 421038 000
Stkpl Nbr 1 Prpsl Line Nbr 0236 Proj Line Nbr
0008 S.P. Initial Payment 10.00 1,313.00 IN-35337 Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
na Stkpl Nbr 1
0020  S.P. Adjustment -5.00 -656.50 IN-35337 0011  S.P. Initial Payment 400.00 23,606.52 PJI015450
na Metal Decking Supports
0021  S.P. Adjustment -5.00 -656.50 IN-35337 0024  S.P. Adjustment -19.39 -1,144.33 PJI015450
na Metal Decking Supports
Total for stockpile nbr 1: 0.00 $0.00 0028 S.P. Adjustment -380.61 -22,462.19 PJI015450
Total for proposal line nbr 0211: 0.00 $0.00 Metal Decking Supports
Total for stockpile nbr 1: 0.00 $0.00
Total for proposal line nbr 0236: 0.00 $0.00

Total for item code 6010.26: 0.00 $0.00
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Contract ID:  4103B Vendor ID: 0083 WERNER CONSTRUCTION, INC. Contract ID: 4103B Vendor ID: 0083 WERNER CONSTRUCTION, INC.
Est Number: 0054 Pay Period End Date:  08.27.2016 Est Number: 0054 Pay Period End Date:  08.27.2016
Detailed breakdown of stockpiled Detailed breakdown of stockpiled
materials materials
\Item Cd Hltem Desc \ \Item Cd Hltem Desc \
6080.00 \STRUCTURAL STEEL FOR SUBSTRUCTURE \ 6131.50 \EPOXY COATED REINFORCING STEEL
Project 42103B 000 Project 42103B 000
Prpsl Line Nbr 0218 Proj Line Nbr Prpsl Line Nbr 0221 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0020  S.P. Initial Payment 4,755.00 6,335.99 15612 0015  S.P. Initial Payment 47,876.00 26,092.42 91460400
na na
0020 S.P. Adjustment -3,201.00 -4,265.30 15612 0016 S.P. Adjustment -17,538.00 -9,5658.21 91460400
na na
0024  S.P. Adjustment -1,554.00 -2,070.69 15612 0018  S.P. Adjustment -12,332.00 -6,720.94 91460400
na na
Total for stockpile nbr 1: 0.00 $0.00 0019  S.P.Adjustment -15,960.00 -8,698.20 91460400
Total for proposal line nbr 0218: 0.00 $0.00 na
Prpsl Line Nbr 0238 Proj Line Nbr 0022  S.P.Adjustment -2,046.00 -1,115.07 91460400
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr na
Total for stockpile nbr 1: 0.00 $0.00
Stkpl Nbr 1
0020 S.P. Initial Payment 4.755.00 6.335.99 15612 Total for proposal line nbr 0221: 0.00 $0.00
na Prpsl Line Nbr 0241 Proj Line Nbr
0020  S.P. Adjustment -3,201.00 -4,265.30 15612 Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
na Stkpl Nbr 1
0024  S.P. Adjustment -1,554.00 -2,070.69 15612 0015  S.P. Initial Payment 48,104.00 26,216.68 91462063
na na
Total for stockpile nbr 1: 0.00 $0.00 0016  S.P.Adjustment -17,538.00 -9,5658.21 91462063
Total for proposal line nbr 0238: 0.00 $0.00 na
Total for item code 6080.00: 0.00 $0.00 0017  S.P.Adjustment -12,332.00 -6,720.94 91462063
na
0018 S.P. Adjustment -15,960.00 -8,698.20 91462063
na
0021 S.P. Adjustment -2,274.00 -1,239.33 91462063
na

Total for stockpile nbr 1: 0.00 $0.00
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Contract ID:  4103B Vendor ID: 0083 WERNER CONSTRUCTION, INC. Contract ID:  4103B Vendor ID: 0083 WERNER CONSTRUCTION, INC.
Est Number: 0054 Pay Period End Date:  08.27.2016 Est Number: 0054 Pay Period End Date:  08.27.2016
Detailed breakdown of stockpiled Detailed breakdown of stockpiled
materials materials
\Item Cd Hltem Desc \ \Item Cd Hltem Desc \
6131.50 = EPOXY COATED REINFORCING STEEL | 6404.17 | 7' PEDESTRIAN RAILING (CHAIN LINK TYPE)
Project 42103B 000 Project 42103B 000
Prpsl Line Nbr 0241 Proj Line Nbr Prpsl Line Nbr 0245 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 2 Stkpl Nbr 1
0028  S.P. Initial Payment 25,988.00 14,163.46 91603306 0023  S.P. Initial Payment 410.00 19,728.75 12159
na Tubular Posts & Anchor Plate Assemblies
0029 S.P. Adjustment -12,802.00 -6,977.09 91603306 0040 S.P. Adjustment -410.00 -19,728.75 12159
na Tubular Posts & Anchor Plate Assemblies
0030  S.P. Adjustment -13,186.00 -7,186.37 91603306 Total for stockpile nbr 1: 0.00 $0.00
na Total for proposal line nbr 0245: 0.00 $0.00
Total for stockpile nbr 2: 0.00 $0.00 Total for item code 6404.17: 0.00 $0.00
Total for proposal line nbr 0241: 0.00 $0.00

Iltem Cd |Item Desc
Total for item code 6131.50: 0.00 $0.00 7322.00 | TYPE B SIGN

\Item Cd Hltem Desc \

6404.17 7' PEDESTRIAN RAILING (CHAIN LINK TYPE) |

Project 42103B 000

Prpsl Line Nbr 0257 Proj Line Nbr

Project  42103B 000 Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Prpsl Line Nbr 0225 Proj Line Nbr Stkpl Nbr 1

Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr 0042 S.P. Initial Payment 803.50 10.244.63 96103
Stkpl Nbr 1 Extruded Signs

0023  S.P. Initial Payment 410.00 19,728.75 12159 Total for stockpile nbr 1: 803.50 $10,244.63

Posts & Anchor Plate Assemblies Total for proposal line nbr 0257: 803.50 $10,244.63

0032  S.P.Adjustment -410.00 -19,728.75 12159 Total for item code 7322.00: 803.50 $10,244.63

Posts & Anchor Plate Assemblies
Total for stockpile nbr 1: 0.00 $0.00
Total for proposal line nbr 0225: 0.00 $0.00
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Contract ID:  4103B Vendor ID: 0083 WERNER CONSTRUCTION, INC. Contract ID:  4103B Vendor ID: 0083 WERNER CONSTRUCTION, INC.
Est Number: 0054 Pay Period End Date:  08.27.2016 Est Number: 0054 Pay Period End Date:  08.27.2016
Detailed breakdown of stockpiled Detailed breakdown of stockpiled
materials materials
\Item Cd Hltem Desc \ \Item Cd Hltem Desc \
001.01 | PULL BOX, TYPE PB-1 | 001.02 | PULL BOX, TYPE PB-1A
Project 42103B 000 Project 42103B 000
Prpsl Line Nbr 0261 Proj Line Nbr Prpsl Line Nbr 0262 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0017 S.P. Initial Payment 25.00 12,500.00 Cl 314193 0049 S.P. Adjustment -2.00 -860.00 Cl 314193
na na
0026  S.P. Adjustment -2.00 -1,000.00 Cl 314193 0050  S.P. Adjustment -2.00 -860.00 Cl 314193
na na
0029  S.P. Adjustment -2.00 -1,000.00 Cl 314193 Total for stockpile nbr 1: 2.00 $860.00
na Total for proposal line nbr 0262: 2.00 $860.00
0049  S.P.Adjustment -10.00 -5,000.00 Cl 314193 Total for item code A001.02: 2.00 $860.00
na Iltem Cd |Item Desc
0050 S.P. Adjustment -4.00 -2,000.00 Cl 314193 ?001.05 ‘PULL BOX, TYPE PB-2
na
Project 42103B 000
Total for stockpile nbr 1: 7.00 $3,500.00
) Prpsl Line Nbr 0263 Proj Line Nbr
Total for proposal line nbr 0261: 7.00 $3,500.00
) Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Total for item code A001.01: 7.00 $3,500.00
Item Cd |Item Desc Stkpl Nbr 1
\5001.02 PULL BOX, TYPE PB-1A | 0017 S.P. Initial Payment 4.00 3,100.00 Cl 314193
. na
Project 42103B 000
0037 S.P. Adjustment -1.00 -775.00 Cl 314193
Prpsl Line Nbr 0262 Proj Line Nbr na
Est Nbr Adjust tT Adj Qt Adj Amt | ice Nb .
N r Adjustment Type 1 Qty 1AM nvoice Nbr Total for stockpile nbr 1: 3.00 $2,325.00
Stkpl Nbr 1 Total for proposal line nbr 0263: 3.00 $2,325.00
0017  S.P.Initial Payment 10.00 4,300.00 Cl 314193 Total for item code A001.05: 3.00 $2,325.00
na
0026 S.P. Adjustment -2.00 -860.00 Cl 314193
na
0029 S.P. Adjustment -2.00 -860.00 Cl 314193

na



Nebraska Department of Roads Date: 09.01.2016 Nebraska Department of Roads Date: 09.01.2016

Estimate Summary to Contractor Page: 29 of 33 Estimate Summary to Contractor Page: 29 of 33
Contract ID:  4103B Vendor ID: 0083 WERNER CONSTRUCTION, INC. Contract ID:  4103B Vendor ID: 0083 WERNER CONSTRUCTION, INC.
Est Number: 0054 Pay Period End Date:  08.27.2016 Est Number: 0054 Pay Period End Date:  08.27.2016
Detailed breakdown of stockpiled Detailed breakdown of stockpiled
materials materials
\Item Cd Hltem Desc \ \Item Cd Hltem Desc \
A001.06 =~ PULL BOX, TYPE PB-2A | A004.04 | TRAFFIC SIGNAL, TYPE TS-1LL
Project 42103B 000 Project 42103B 000
Prpsl Line Nbr 0264 Proj Line Nbr Prpsl Line Nbr 0268 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0017 S.P. Initial Payment 2.00 1,410.00 Cl 314193 0042  S.P. Initial Payment 1.00 798.00 14-796
na Traffic Signal
Total for stockpile nbr 1: 2.00 $1,410.00 Total for stockpile nbr 1: 1.00 $798.00
Total for proposal line nbr 0264: 2.00 $1,410.00 Total for proposal line nbr 0268: 1.00 $798.00
Total for item code A001.06: 2.00 $1,410.00 Total for item code A004.04: 1.00 $798.00
\Item Cd Hltem Desc \ \Item Cd Hltem Desc \
A003.10 \TRAFFIC SIGNAL, TYPE TS-1 \ A004.40 ITRAFFIC SIGNAL, TYPE TS-2
Project 42103B 000 Project 42103B 000
Prpsl Line Nbr 0267 Proj Line Nbr Prpsl Line Nbr 0269 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0042  S.P.Initial Payment 5.00 2,345.00 14-796 0042  S.P. Initial Payment 4.00 1,492.00 14-796
TS-1 Signal Head Traffic Signal, Type TS-2
Total for stockpile nbr 1: 5.00 $2,345.00 Total for stockpile nbr 1: 4.00 $1,492.00
Total for proposal line nbr 0267: 5.00 $2,345.00 Total for proposal line nbr 0269: 4.00 $1,492.00

Total for item code A003.10: 5.00 $2,345.00 Total for item code A004.40: 4.00 $1,492.00
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006.84 | PEDESTAL POLE, TYPE PP-10

A008.44 STREET LIGHTING UNIT, TYPE SL-BT-40-4-0.40

Project 42103B 000 Project 42103B 000
Prpsl Line Nbr 0270 Proj Line Nbr Prpsl Line Nbr 0274 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0042  S.P. Initial Payment 4.00 1,592.00 14-796 0017  S.P.Initial Payment 2.00 74.00 Cl 314178
10' Ped Poles Steel for Foundations
Total for stockpile nbr 1: 4.00 $1,592.00 Total for stockpile nbr 1: 2.00 $74.00
Total for proposal line nbr 0270: 4.00 $1,592.00 Stkpl Nbr 2
Total for item code A006.84: 4.00 $1,592.00 0023  S.P. Initial Payment 2.00 2,417.36 672522
\Item Cd Hltem Desc \ Roadway Light Pole
\5007.08 VEHICLE DETECTOR, TYPE TD-3 | Total for stockpile nbr 2: 2.00 $2,417.36
Project ~ 42103B 000 Stkpl Nbr 3
iti . 6095.001
Prpsl Line Nbr 0273 Proj Line Nbr 0042 S.P. Initial Payment 2.00 114.18
- - - - Fuses & Miscellaneous Connectors
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Total for stockpile nbr 3: 2.00 $114.18
Stkpl Nor 1 Total for proposal line nbr 0274: 6.00 $2,605.54
S.P. Initial Payment 2.00 390.00 14-796
0042 v Total for item code A008.44: 6.00 $2,605.54
VehicleDetectorCable
) \Item Cd Hltem Desc \
Total for stockpile nbr 1. 2.00 $390.00 A009.14 | [STREET LIGHTING UNIT, TYPE SL-BT-40-12-0.25
Total for proposal line nbr 0273: 2.00 $390.00
) Project 42103B 000
Total for item code A007.08: 2.00 $390.00
Prpsl Line Nbr 0275 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1
0017 S.P. Initial Payment 46.00 1,688.00 Cl 314178
Steel for Foundations
0035 S.P. Adjustment -2.00 -73.39 Cl 314178
Steel for Foundations
0038  S.P. Adjustment -2.00 -73.39 Cl 314178

Steel for Foundations
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\Item Cd Hltem Desc \ \Item Cd Hltem Desc \
A009.14 \STREET LIGHTING UNIT, TYPE SL-BT-40-12-0.25 \ A009.14 \STREET LIGHTING UNIT, TYPE SL-BT-40-12-0.25
Project 42103B 000 Project 42103B 000
Prpsl Line Nbr 0275 Proj Line Nbr Prpsl Line Nbr 0275 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 3
0050  S.P. Adjustment -3.00 -110.09 Cl 314178 0054  S.P. Adjustment -3.50 -199.82 6095.001
Steel for Foundations Fuses & Miscellaneous Connectors
0054 S.P. Adjustment -3.50 -128.43 Cl 314178 Total for stockpile nbr 3: 35.50 $2,026.78
Steel for Foundations Total for proposal line nbr 0275: 106.50 $37,078.62
Total for stockpile nbr 1: 35.50 $1,302.70 Total for item code A009.14: 106.50 $37,078.62
Stkpl Nbr 2 \Item Cd Hltem Desc \
0023 S.P. Initial Payment 46.00 43,731.28 672522 A012.60 ‘COMBINATION MAST ARM SIGNAL AND LIGHTING POLE, TYPE CMP-50-1
Roadway Light Pole Project  42103B 000
0035 S.P. Adjustment -2.00 -1,901.36 672522 ) o
Roadway Light Pole Prpsl Line Nbr 0277 Proj Line Nbr
0038 S.P. Adjustment 200 1.901.36 672522 Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Roadway Light Pole Stkpl Nbr 1
0050  S.P. Adjustment -3.00 -2,852.04 672522 0042  S.P. Initial Payment 1.00 4,835.97 703194
Roadway Light Pole CombMastArmLigthPole
0054  S.P. Adjustment -3.50 -3,327.38 672522 Total for stockpile nbr 1: 1.00 $4,835.97
Roadway Light Pole Total for proposal line nbr 0277: 1.00 $4,835.97
Total for stockpile nbr 2: 35.50 $33,749.14 Total for item code A012.60: 1.00 $4,835.97
Stkpl Nbr 3
0042 S.P. Initial Payment 42.00 2,397.88 6095.001
Fuses & Miscellaneous Connectors
0050 S.P. Adjustment -3.00 -171.28 6095.001

Fuses & Miscellaneous Connectors
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A016.50 MAST ARM SIGNAL POLE, TYPE MP-30

Project 42103B 000

A080.22 STREET LIGHTING CABLE, NO. 6 BARE

Project 42103B 000

Prpsl Line Nbr 0278 Proj Line Nbr Prpsl Line Nbr 0295 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0042 S.P. Initial Payment 1.00 1,617.89 903194 0050 S.P. Adjustment -407.00 -134.24 540.002
Signal Pole, Type MP-30 StrtLightCabNo6BARE
Total for stockpile nbr 1: 1.00 $1,617.89 Total for stockpile nbr 1: 9,688.00 $3,195.29
Total for proposal line nbr 0278: 1.00 $1,617.89 Total for proposal line nbr 0295: 9,688.00 $3,195.29
Total for item code A016.50: 1.00 $1,617.89 Total for item code A080.22: 9,688.00 $3,195.29
\Item Cd Hltem Desc \ \Item Cd Hltem Desc \
A016.75 \MAST ARM SIGNAL POLE, TYPE MP-55 \ A080.24 \STREET LIGHTING CABLE, NO. 6 USE
Project 42103B 000 Project 42103B 000
Prpsl Line Nbr 0279 Proj Line Nbr Prpsl Line Nbr 0296 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0042  S.P. Initial Payment 1.00 4,555.78 703194 0042  S.P. Initial Payment 19,391.00 7,625.51 540.002
MP-55 Signal Pole StrtLightCabNo6USE
Total for stockpile nbr 1: 1.00 $4,555.78 0050  S.P. Adjustment -814.00 -320.11 540.002
Total for proposal line nbr 0279: 1.00 $4,555.78 StrtLightCabNo6USE
Total for item code A016.75: 1.00 $4,555.78 Total for stockpile nbr 1: 18,577.00 $7,305.40
\Item cd H'tem Desc \ Total for proposal line nbr 0296: 18,577.00 $7,305.40
A080.22 =~ STREET LIGHTING CABLE, NO. 6 BARE Total for item code A080.24: 18,577.00 $7,305.40
Project 42103B 000
Prpsl Line Nbr 0295 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1
0042 S.P. Initial Payment 10,095.00 3,329.53 540.002

StrtLightCabNo6BARE
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A110.75 UNINTERRUPTIBLE POWER SUPPLY

Project 42103B 000

Prpsl Line Nbr 0297 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1
0042 S.P. Initial Payment 1.00 5,820.00 14-796
Uninterruptible Power Supply
Total for stockpile nbr 1: 1.00 $5,820.00
Total for proposal line nbr 0297: 1.00 $5,820.00
Total for item code A110.75: 1.00 $5,820.00

Total remaining for contract: $91,971.12



